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The Republic of Uganda
PDE NAME: MOROTO DISTRICT LOCAL GOVERNMENT ADJUSTED DRAFT PROCUREMENT PLAN
FOR FINANCIAL YEAR: 2022-2023

	

	 
	 
	
	 
	 
	
	 
	 
	 
	 
	 
	 
	 
	 

	 S/No 
	Subject of procurement
	Currency
	Estimated cost 
	Source of funding
	Procurement method
	Contract Type
	PRE-QUAL (Yes or No)
	INVITATION AND AWARD OF BIDS
	Contract signing date
	Completion date

	
	
	
	
	
	
	 
	
	
	
	

	
	
	
	
	
	
	 
	
	Bid invitation date
	Bid closing/ Opening date
	Approval
evaluation report date
	Award notification date
	
	

	01
	Supply of assorted Office stationary to Departments
	UGX
	66,926,728
	 LR/DDEG,URFLGMSD
	Open  Bidding
	Frame work Contract
	Yes
	4thAugust
2022
	24thAugust 2022
	8thSeptember 2022

	26thSeptember, 2022
	29th September2022
	30th June 
2023

	02
	Supply of Fuel and Lubricants
	UGX
	265,438,094
	LR/DDEG/URF/LGMSD
	Open  Bidding
	Frame work Contract
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th June 
2023

	03
	Supply of Tires and Tubes
	UGX
	52,000,000
	LR/DDEG/URF/LGMSD
	Open  Bidding
	Frame work Contract
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th June 
2023

	04
	Provision of Hotel and Catering Services
	UGX
	70,000,000
	LR/DDEG/URF/LGMSD
	Open  Bidding
	Frame work Contract
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th June 
2023

	05 
	Repair and Maintenance of District Vehicles and Motorcycles
	UGX
	67,272,588
	LR/DDEG/URF/LGMSD
	Open  Bidding
	Frame work Contract
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th June 
2023

	06
	Repair and Maintenance of ICT Equipment’s
	UGX
	16,000,000
	LR/DDEG/URF/LGMSD
	Open  Bidding
	Frame work Contract
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th June 
2023

	 07
	Supply of Filling Cabinets to Lotisan Sub County
	UGX
	2,000,000
	DDEG
	Selective Bidding
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	 08
	Supply of Desktop to Lotisan Sub County
	UGX
	1,500,000
	 DDEG
	Selective  bidding
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	09
	Supply of a Printer to Lotisan Sub County
	UGX
	1,500,000
	 DDEG
	Selective  bidding
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	10
	Siting, drilling and installation of 8 hand pumps and drilling of 1 production well 
	UGX
	277,164,000
	 DWD
	Open Bidding 
	Admeasurement 
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	11
	Design of Pipe water system, feasibility study and tender documents 
	UGX
	46,000,000
	DWD
	Open Bidding 
	Lump sum
	Yes
	4th August

2022
	24th August 2022
	8th September 2022


	26th September, 2022
	29th September2022
	30th March 

2023

	12
	Renovation of a two Classroom Block and Office at Lia Primary School
	UGX
	10,000,000
	DDEG
	Selective Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	13
	Supply of one Laptop to Internal Audit
	UGX 
	3,000,000
	LR
	Selective Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	14
	Procurement of one Laptop and printer and Accessories to Nadunget Town Council
	UGX
	9,394,000
	NW/SCG
	Selective Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	15
	Procurement of Furniture(Executive Table) to Nadunget T/C
	UGX
	13,000,000
	SC
	Selective Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	16
	Extension of Veranda Shade at Market Lock up at Nadunget Town Council
	UGX
	5,000,000
	NW
	Selective Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	17
	Renovation of (Face Lifting) of Town Council Offices 
	UGX
	7,000,000
	SC
	Selective Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	18
	Renovation of Public Toilets at Nadunget Commodity Market
	UGX
	3,000,000
	NW
	Selective Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	19
	Construction of a Three Teachers House at Acherer P/S
	UGX
	210,000,000
	SFG
	Open

Bidding 
	Lump sum
	Yes
	4th August

2022
	24th August 2022
	8th September 2022


	26th September, 2022
	29th September2022
	30th March 

2023

	20
	Construction of a Three VIP Latrine at Acherer P/S
	UGX
	28,000,000
	SFG
	Selective Bidding 
	Lump sum
	Yes
	4th August

2022
	24th August 2022
	8th September 2022


	26th September, 2022
	29th September2022
	30th March 

2023

	21
	Construction of a Staff House at Kalemungole HCII
	UGX
	150,000,000
	SDG
	Open

Bidding 
	Lump sum
	Yes
	4th August

2022
	24th August 2022
	8th September 2022


	26th September, 2022
	29th September2022
	30th March 

2023

	22
	Fencing of Kakingol HCII
	UGX
	78,000,000
	SDG
	Open

Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	23
	Upgrading of Kalemungole HCII to HCIII
	UGX
	770,000,000
	SDG
	Open

Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	24
	Phase II Construction of A Classroom Block at Kasimeri P/S
	UGX
	15,040,307
	DDEG
	Selective Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	25
	Procurement of Desks to Lokeriaut P/S
	UGX
	3,000,000
	DDEG
	Selective Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	26
	Construction of Administration Block at Nadunget S/C
	UGX
	102,450,522
	DDEG
	Open

Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	27
	Construction of a Two Stance VIP Latrine at Nadunget S/C
	UGX
	11,700,000
	DDEG
	Selective Bidding 
	Lump sum
	Yes
	4th August
2022
	24th August 2022
	8th September 2022

	26th September, 2022
	29th September2022
	30th March 
2023

	28
	Fencing of Nawanatau Primary School
	UGX
	108,000,000
	SFG
	Direct Procurement
	Lump sum
	Yes
	18th May
2023
	24th May
2023
	24th May

2023
	28th May

2023
	31st May

2023
	30th June
2023

	29
	Construction of Two wash Rooms and completion of a Toilet and Apron at Katikekile seed SS
	UGX
	33,000,000
	SFG
	Direct Procurement
	Lump sum
	Yes
	18th May
2023
	24th May
2023
	24th May

2023
	28th May

2023
	31st May

2023
	30th June
2023

	
	GRAND TOTAL
	
	2,425,386,239
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	Designation:
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	Date:
	18th May, 2023
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